



**WELSHCROFT CLOSE WASTE TRANSFER STATION  
CONTRACT DOCUMENT**

***Employer:***

***Veolia ES NOTTINGHAMSHIRE Limited  
210 Pentonville Road  
LONDON  
N1 9JY***

DATED 22 November 2016

**(1) VEOLIA ES NOTTINGHAMSHIRE LIMITED**

**AND**

**(2) TOLENT CONSTRUCTION LIMITED**

**CIVILS CONTRACT**

**Design and Construction of a WTS Facility at Welshcroft Close, Kirkby-In-Ashfield**

**CONTENTS**

	<b>Page</b>
<b>SECTION A – CONTRACT AGREEMENT</b>	<b>2</b>
1. INTERPRETATION	2
2. CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE	2
3. NOT USED	3
4. PAYMENT OF CONTRACT PRICE	3
5. THIRD PARTY RIGHTS	4
6. OTHER WORKS CONTRACTS	<b>17</b>
7. PROJECT AGREEMENT	5
8. NOT USED	6
9. NOT USED	6
10. CONDITIONS PRECEDENT	6
11. CONSTRUCTION INDUSTRY SCHEME	6
12. DISPUTES	6
13. JURISDICTION	6
<b>SECTION B - GENERAL CONDITIONS</b>	<b>3</b>
1. DEFINITIONS AND INTERPRETATIONS	3
2. PROJECT MANAGER AND PROJECT MANAGER'S REPRESENTATIVE	12
3. ASSIGNMENT, SUB-CONTRACTING AND CONTRACTOR COLLATERAL WARRANTIES AND WARRANTIES TO THE COUNCIL	13
4. PRECEDENCE OF DOCUMENTS	15
5. BASIS OF CONTRACT AND CONTRACT PRICE	15
6. CHANGES IN LAW	15
7. CONTRACT	17
8. PERFORMANCE BOND AND PARENT COMPANY GUARANTEES	17
9. CONFIDENTIALITY	18
10. NOTICES	19
11. EMPLOYER'S GENERAL OBLIGATIONS	20

12.	<b>GENERAL OBLIGATIONS OF THE CONTRACTOR</b>	22
13.	<b>PROGRAMME</b>	23
14.	<b>DOCUMENTATION</b>	25
15.	<b>COMMENTS ON DOCUMENTATION</b>	26
16.	<b>CONTRACTOR'S REPRESENTATIVES AND STAFF</b>	28
17.	<b>MANAGEMENT OF THE SITE</b>	29
18.	<b>OTHER RESPONSIBILITIES</b>	30
19.	<b>HOURS OF WORK</b>	31
20.	<b>HEALTH AND SAFETY</b>	31
21.	<b>DUTY TO WARN</b>	33
22.	<b>SETTING OUT</b>	33
23.	<b>INSPECTION AND TESTING OF MATERIALS BEFORE DELIVERY AND THE OPENING UP OF THE WORKS</b>	34
24.	<b>SUSPENSION OF WORK, DELIVERY OR ERECTION</b>	35
25.	<b>DEFECTS BEFORE TAKING OVER</b>	36
26.	<b>VARIATIONS</b>	37
27.	<b>COMMISSIONING PROCEDURES</b>	38
28.	<b>TAKE-OVER</b>	38
29.	<b>TIME FOR COMPLETION</b>	42
30.	<b>REJECTION OF WORKS</b>	45
31.	<b>NOT USED</b>	45
32.	<b>DEFECTS LIABILITY</b>	45
33.	<b>VESTING OF MATERIALS, AND CONTRACTOR'S EQUIPMENT</b>	47
34.	<b>PAYMENTS</b>	48
35.	<b>CLAIMS</b>	53
36.	<b>PATENT RIGHTS, ETC</b>	53
37.	<b>ACCIDENTS AND DAMAGE</b>	55
38.	<b>LIMITATIONS OF LIABILITY</b>	57
39.	<b>FORCE MAJEURE</b>	59
40.	<b>INSURANCE</b>	60

41.	TERMINATION ON CONTRACTOR'S DEFAULT	62
42.	TERMINATION ON CORRUPT GIFTS AND FRAUD	64
43.	TERMINATION ON INSOLVENCY	64
44.	TERMINATION PAYMENT ON CONTRACTOR'S DEFAULT	65
45.	EMPLOYER'S DEFAULT	65
46.	VOLUNTARY TERMINATION BY THE EMPLOYER	66
47.	NOT USED	66
48.	CONSEQUENCES OF TERMINATION	66
49.	DISPUTES	68
50.	JOINDER OF DISPUTES	69
51.	NOT USED	70
52.	APPLICABLE LAW	70
53.	DISCRIMINATION	70
54.	NO WAIVER	70
55.	SURVIVAL	71
56.	SEVERABILITY	71
57.	COUNTERPARTS	71

**SECTION C – SPECIFICATION**

**SECTION A – CONTRACT AGREEMENT**













